Mart, Inc. PROPOSED CHANGE

1503 Perry Street
Irving, Texas 75060

TO: Collin County PROPOSED CHANGE NO. 2.0

4600 Community Avenue
McKinney, TX 75071

PROJECT: New Exterior Stairs DATE: April 8, 2010
ATTENTION: Ann Sadier

Dill Burke
LOCATION: 900 Park Boulevard, Plano, TX

In response to verbal request by Kent Spurgin, we guote the following:
Ed,

Here’s the break down you requested: Material 5
Change order # 2: 52,200.00
Shop labor cut down upper stair, 6 hrs =545l Quinted Malarial 5
Shop labor cut down landing , 10 hrs = $750.00
Shop labor cut down rails , 3 hrs = 5250.00 Labor §
Labor & matl. New post = 5200.00
1-day lift = 5550.00 Equipment $ 250,00
ADS Stes| Fabrication Subconiractors § 2,200.00
SUBTOTAL $ 2,460.00
Mart Payroll Taxes, Insurance, Benefits @ 35% 5 0.00
Material & Equipment Sales Tax-@ 8.25% $ 20,63
SUBTOTAL 5 2.470.63
Mart General Conditions and Cverhead 5 247.08
SUBTOTAL § 2,717.69
Mart Contractor's Fee & 5% E 135,86
SUBTOTAL § 2,853,567
Payment and Perlormance Bond Fee 5 7124
TOTAL PROPOSED CHANGE $ 2,924.91

Description of Change: Rework Southwest Stair steel so that the mid landing does not fall in
the ADA Ramp area,

We request a total of () calendar days be added to our Contract due to this change.

This change must be approved within five working days after the date shown above.

Respactfully,
Mart, Inc.

Froposed Change to Owner - #2.0 Southeas! stair modification.



of

Change Order

: AEA Document G701" - 2001

PROJECT: (Wame and address) - CHANGE ORDER NUMBER: 0oz CMWNER E2l

New Bxterior Stalrs paATE: 4-14-2010

900 Park Blvd : ARCHITECT B
. 08-10
Plano, TX ARCHITECT'S PROJECT NUMBER: | Tk
TO CONTRACTOR: (Name and address) s
Mart, Inc. CONTRACT DATE: 10-31-09 B
1503 Perry St CONTRACT FOR: - General Construction

Irving, Texas 75060

The Contract is changed as follows:

{Tnclude, where ﬂppfimbie any wndispuled amount attributable to previously executed Construction Change Dfracfw)

Rework stair structure to allow clearance at

existing ADA ramp.

Southeast Stair ]
The origina! Gamtrest:Siom{ SoeeaossbIENMNH Bk

Tmmmbyprmwlyauﬂmmedﬂhmge&dm

$ $118,000,00
§ _4,966.95

wa[ﬁmmﬂm)(mthmmiﬁﬂpmmmmmgaﬂrdﬁw 5 5 ‘122,966 05
The (Contract Sum) (Guaranteed Ma.mmum Price) will be {mcreasad} {decreased) {unoi‘xmgad}

by this Change Order In the amount of

§ ¢ 2,924.91

Tbamw{ﬂnnﬂaﬁﬂum}[ﬁmbeﬂiﬂﬂﬁﬂ!ﬂi}mludmgﬂﬂsEhang;aﬂ:ﬂarm]]ha $ 125 _B91 B‘i.

The Contract Time will be (increased) Mm}h&' Seven

(7 )days

ThadmnfSubstmﬂa!Cﬂnmlati&nasufﬂmd&ﬁuﬁhisdi&ng&ﬂrdﬂrﬂm'ﬂfomis april 30th, 2010

(Note: This Change Order does not inchide changes in the. Comtract S, (Iwmmﬂmar@ummeed Maxa‘mﬂmﬁme
whmﬁﬁavebeenWMCMMMWMW!&MWMWMde@ﬁMWE
Ownier and Cortractor, in which case a Change Grdansmcﬂedmmpewadeﬂm ﬂaw:mﬁﬁange&mﬂ’m}

NOT VALID UNTIL. SIGNED BY THE ARCHITECT, CONTRACTOR AND OWHER.

architect Mart, Inc.
ARCHITECT (Firm mame) CONTRAGTOR (Firm name)
1503 Perry 5t

Collin Cﬂunty, Texas
CIWNER [Firm nome)
4600 Community Ave

W%Mw—

BY {Signature)
ann Sadler

{Typed name)
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